RESOLUTION 2013 - 52

A RESOLUTION OF THE CITY COUNCIL OF THE
CITY OF SUNNYSIDE, WASHINGTON, ACCEPTING
AND AUTHORIZING EXECUTION OF CHANGE ORDER #1 FOR
Sunnyside Municipal Airport AWOS
(William Charles West, Inc.)

WHEREAS, the City of Sunnyside has previously awarded a bid for the AWOS
Project to William Charles West, Inc; and

WHEREAS, William Charles West, Inc., discovered the driveway approach from
SR241 was too narrow to accommodate the construction equipment and trucks and a
new culvert pipe and widening of the approach was necessary before construction could
begin; and

WHEREAS, the City Council finds and determines that acceptance the Change
Order #1 in the amount of $5,459.74, and authorizing the execution of an agreement is
in the best interests of residents of the City of Sunnyside and will promote the general

health, safety and welfare.

NOW, THEREFORE, IT IS HEREBY RESOLVED BY THE CITY COUNCIL OF
THE CITY OF SUNNYSIDE, WASHINGTON, as follows:

Section 1. That the Change Order #1, attached hereto as Exhibit “A” and
incorporated herein by this reference, in the amount of $5,459.74,
including applicable taxes, submitted by William Charles West Inc., for the
AWOS Project, is hereby accepted; and the Interim City Manager is
hereby authorized to prepare, execute and administer an agreement with
such company for the repairs of the equipment in accordance with the
Notice of Change for such project on file with the City of Sunnyside.

Section 2. This Resolution shall be effective upon passage, approval and
signatures hereon in accordance with law.

PASSED this 13" day of May, 2013.

JAMEV RESTUCCI, MAYOR



ATTEST:

"Dilitan Gowg

DELILAH SAENZ_ CMC, CI'T‘(SLERK

APPROVED AS TO FORM:

flg Pl

KERR LAW GROUP
Attorneys for the City of Sunnyside



EXHIBIT "A"

CHANGE ORDER #1

AIRPORT: Sunnyside Municipal DATE: 4/24/2013
LOCATION: Sunnyside, Washington GRANT #: 3-53-0074-005/006
CONTRACTOR: William Charles West

You are requested to perform the following described work upon receipt of an approved copy of this document
or as directed by the Engineer:

Item # Description Unit Unit Price Quantity Amount
COt1-1 Install New 12" Ductile Iron Pipe LF 100.00 60 $6,000.00
CO1-2 Remove Existing Concrete Pipe LS 550.00 1 $550.00
CO1-3  Credit for Casing Material (Bid [tem A-9) LS  (1,790.00) 1 ($1,790.00)
COl1-4 Provide & Install 12' Swing Gate Rather than 10' Gate LS 300.00 1 $300.00
This Change Order Subtotal $5,060.00
Sales Tax7.9% $399.74
This Change Order Total $5,459.74
Previous Change Order Amount $0.00
Original Contract Amount $330.252.77
Revised Contract Total $335,712.51

A total of 2 calendar days was added to the original contract time. This change order shall become an amendment to the
contract and all provisions of the contract will apply.

Recommended by: Date:

Engineer, Reid Middleton, Inc.

Approved by: Date:

City of Sunnyside

Accepted by: Date:

William Charles West

Accepted by: Date:

Federal Aviation Administration



EXHIBIT "A"

CHANGE ORDER # 1

AIP PROJECT NO. _3-53-0074-005/006

AIRPORT Sunnyside Municipal LOCATION_Sunnyside, WA

JUSTIFICATION FOR CHANGE

This justification for change was prepared in accordance with FAA Program Guidance
Letter 12-03

.

Brief description of the proposed contract change(s) and locations(s).
This change order consists of the following:

Install New 12” Ductile Iron Pipe

Remove Existing Concrete Pipe

Credit for Casing Material (Bid Item A-9)

Provide & Install 12-Foot Swing Gate Rather than 10-Foot Gate

Reason(s) for the change(s) (Continue on reverse if necessary).

Install New 12-Inch Ductile Iron Pipe

Radii were added for the intersection of the proposed access road with State Highway
241. There was an existing concrete pipe under the existing access that was replaced
with a longer12-inch ductile iron pipe to extend beyond the new radii. Ductile iron
pipe was used due to minimal depth of rock over top of the drainage pipe.

Remove Existing Concrete Pipe
Removal of existing concrete drainage pipe under existing access as described above.

Credit for Casing Material (Bid Item A-9)

In the original contract Bid Item A-9 was included to encase the existing irrigation
crossing under the new access road. When the existing pipe was exposed, it was
deeper than originally anticipated and needed to be replaced. The existing PVC pipe
was replaced with C-900. The casing material was not required, so there is a credit to
the project for the casing material.

Provide & Install 12-Foot Swing Gate -

The drawings for the project reflected a 12-foot gate in the plan view but a 10-foot
gate in the detail. The 10-foot gate is what the contractor bid. The 12-foot gate was
needed to avoid placing gate posts within the limits of the 12-foot roadway. This item
is for the additional cost between a 10-foot and a 12-foot gate.

Justifications for unit prices or total cost:
Justification was prepared in accordance with FAA program guidance letter 12-03.

The sponsor’s share of this cost is available from: City Funds

If this is a supplemental agreement involving more than $2,000, is the cost estimate
based on the latest wage rate decision? Yes No NA_ X

Has consent of surety been obtained? Yes Not Necessary X

HA23A0V 1 N0T4 Sunnyside AWOS - Benelt Cost Aralysis\ConstruciioniChange Orders\CO l.dOCX



EXHIBIT "A"

Will this change affect the insurance coverage? Yes No X
If yes, will the policies be extended? Yes No _X

Has this Change Order been discussed with FAA Officials?

Yes X No When 4/26/2013 With Whom Kevin Latschaw

HA23A0\ N0 Sunnyside AWOS - Benefit Cost Analysis\Constiucion'Change Orders\CO 1.docx
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